WWTU Project Payments

As of February 3, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
|
Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley,Krohn) $ 422,158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 % 9,079.00
Brown Equipment Co. $ 15500000 ' $ - $ 155,000.00
Jack Doheny Supplies $  338,859.00 $ 338,859.00
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $  361,300.00 | $ 25,176.00 | § - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 | $ 198,500.00 | $ 706,800.00]% 619,576.00 | $ - 3 619,576.00 87.66%
Construction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,000.00 | $ 2,143,453.00 | $ - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 | $ - $ 238,162.00
Repay SRF for non-SRF items billed by Turner $ (168,200.00)| $ - $  (168,200.00)
2012 SRF LOAN $ 4,200,000.00 | $ 3,820,627.00 | $ - $ 3,820,627.00 90.97%
Design: (Greeley & Hansen) $ 344,300.00 | $§ 17,000.00 |$ 361,300.00]%  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $§ 17,000.00 | $  361,300.00 | $  402,699.43 | $ - $ 402,699.43 | reimb to City by SFR
Sheraton and Fairway Knolls Lift Station Improvements .~
City of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 $ 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) 3 4,600.00 $ 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 | $ - $ 10,000.00
| |Bingham Greenebaum Doll $ 3,723.00 $ 13,723.00 |
| OW Krohn & Associates § 1027300 & - 281400 % . 1308700|
Bose McKinney & Evans $ 20,000.00 $ 20,000.00
Withered Burns, LLP $ 1,850.00 $ 1,850.00
2014 SRF LOAN $ 2,610,000.00 |$  227,939.00 | $ 2,814.00 | $ 230,753.00 8.84%
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 177,493.37 | § - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | § 12,835.04 | $ - $ 12,835.04 100.00%
Bose McKinney & Evans $ 10,000.00 $ 10,000.00
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04 | $  200,328.41 | $ - $ 200,328.41 | reimb to City by SFR]
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WWTU Project Payments

As of February 3, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
I
Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | $ 52,200.00 | $ - $ 52,200.00 100.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000.00 | $ 4,567.00 | $ - $ 4,567.00 114.18%
Construction: (Layne Heavy Civil, Inc.) $ 443,510.00 $ 44351000 |% 207,831.05| 8% - 3 207,831.05 46.86%
IMPROVEMENT FUND $ 513,910.00 | $ - $ 513,910.00]|$%  278,798.05 - $ 278,798.05
Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 10,453.22 | $ - $ 10,453.22 42 49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22
Cumberland Ave Sanitary Sewer Extension _ o
__lDesrgn Study: (Greeley & Hansen) o K 25,000.00 $ 25,000.00 | $ 24,035.65 $ 24,035.65 96.14% |
| Preliminary Engineering: (Greeley & Hansen) o $ 18750000 % 12422700 $  311,72700|8$ 29289203 § 700098 $ 299902011 9B21% |
Construction: (DJ McQuestion & Sons) 3 34,110.00 $ 3411000 | % 31,610.00 | - $ 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 | $ 370,837.00 | $ 348,537.68 | § 7,009.98 | $ 355,547.66
| |Construction Inspection: (Wessler Engmeerlng) » 1% 116,000.00 ] $ 116,000.00 | $ 73,809.76 | § - $ 1 73,809.786 63.63% i
| Construction: (Atlas Excavating) . . s 195830000 L $ 1958,300.00|8% 126025063 § 157,328.92 % 1417579851  72.39% |
2014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $ 2,074,300.00 | $ 1,334,060.39 | $ 157,328.92 | $  1,491,389.31 71.90%
Chemical Feed Facilities for Phosphorus Removal
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 | $ 76,000.00 | $ - $ 76,000.00 100.00%
Permit: (Wesseler Engineering) $ 4,000.00 $ 4,000.00 [ § 4,231.58 | § - $ 4,231.58 105.79%
Bid: (Wessler Engineering) $ 24,000.00 $ 24,000.00 | $ 24,000.00 | $ - $ 24,000.00 100.00%
Construction Inspection: (Wessler Engineering) $ 250,000.00 $  250,000.00 % 77,075.92 | § - $ 77,075.92 30.83%
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 $ 47,400.00 | $ 1,110.00 | § - $ 1,110.00 2.34%
IMPROVEMENT FUND $ 401,400.00 | § - $ 401,400.00 |$ 182,417.50  $§ - $ 182,417.50
Construction: (Layne Heavy Civil, Inc.) $ 753,090.00 $ 753,090.00}% 420,706.39 | § - 3 420,706.39 55.86%
2014 CONSTRUCTION FUND $ 753,090.00 | $ - $  753,090.00|$ 420,706.39 | $ - $ 420,706.39
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